

WHAT IT IS WORTH

VALUE POOL	WHERE IT COMES FROM	RM M / YEAR
Operating cost saved	Modules A1-A8 against RM 268 m of addressable property, facilities, security and valuation spend across 150 branches	45 – 63
Credit loss avoided	Modules B1-B3 and B5, at a 25-35% reduction in impairment on an RM 8.2 b construction and development book	13 – 19
Capital efficiency	Module B4 — faster, evidence-backed re-rating releases risk-weighted assets	6 – 9
Total annual value at steady state		64 – 91

Modelled on public benchmarks and delivered reference projects, then scaled to a bank of AFFIN's branch count and book composition. Every line is re-based on the bank's own general ledger during discovery and re-issued before anything is signed. Indicative three-year investment RM 34 m; payback under 11 months.

HOW IT STARTS — A 90-DAY PILOT, NOT A PLATFORM PURCHASE

WEEK 1 - 4 · DISCOVERY Prove the numbers Workshops with Credit Risk, Property and IT Security. The savings model is re-based on the bank's actuals. The RMIIT third-party assessment pack is submitted before any integration begins. Gate: a baseline both sides have signed.	WEEK 5 - 9 · LIVE PILOT One district, one portfolio Eight construction facilities under B1 monitoring; twelve branches instrumented for A1, A2 and A5. Read-only integration — no change to core banking. Gate: at least one finding the bank did not already have.	WEEK 10 - 13 · VALIDATION Measured, then decided Results against the week-4 baseline. Audit and Compliance walk the evidence trail. Rollout plan, total cost of ownership and exit plan tabled together. Gate: the bank decides. No lock-in; the data remains the bank's.
--	---	---

WHY THIS IS DELIVERABLE IN MALAYSIA

Regulatory and data

- Deployed in-country. The bank retains ownership and control of all data and cryptographic keys, consistent with BNM's Risk Management in Technology policy for cloud and third-party arrangements.
- Third-party due diligence, business continuity and a documented exit plan are submitted in week 1, ahead of integration work.
- No personal data leaves the bank's environment; site imagery is redacted for faces and vehicle plates at the point of capture, consistent with the PDPA 2010.

Operations and law

- Flights are conducted by a Malaysian operator holding CAAM ATF permits with RCoC-B rated pilots and JUPEM approval for aerial data capture. Permits are filed at least 14 working days ahead and tracked in the platform.
- Digital signing is issued through a Malaysian licensed Certification Authority under the Digital Signature Act 1997 — not a foreign CA.
- Implementation and first-line support are delivered by a Malaysian entity, with source escrow and documented handover.

WHO DELIVERS IT

The technology is supplied by a consortium of three Chinese technology groups — two publicly listed and one state-owned — with a combined track record in intelligent transport, digital twin and large-scale infrastructure monitoring. The lead technology partner is a Beijing Stock Exchange listed company (873806) with 28 years in the field, more than 400 registered intellectual property rights, and deployments across 30 provinces. Implementation in Malaysia is through a local delivery entity.

Full corporate profiles, audited financials, reference project dossiers and client references are available on request and are provided in full as part of the vendor due-diligence pack.

WHAT WE ARE ASKING FOR TODAY

1. A named sponsor in Credit Risk, and one in Property / Administration.
2. Four weeks of discovery access — read-only, under NDA.
3. One district and one construction portfolio nominated for the pilot.